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< SECRET

25X1

FY-68 Quarterly Report No. 4
PAR 24
31 May 68

SUBJECT: Base Spare Parts Kit

TASK/PROBLEM
1. Provide one base spare parts kit for two[:::::]Precision
Enlargers, PAR 243A.

DISCUSSION

2. Ali purchase parts have been received by the contractor
except the four spare photomultiplier tubes for the two easel photome-
ters. Delivery of these tubes is expected by 17 June 1968.

3. All make parts have been completed except the following:

a. Platen Assemblies for Lenses and Lamphouse. The glass

parts for these assemblies were completed, and the metal parts are
ready to proceed from fabrication to inspection. The assemblies will be
cemented and are expected to be completed by 1 July 1968.

b. Color Filters. All filters except the red were completed

and will be delivered by 7 June 1968. The red filter had to be remade
and completion is expected by 1 August.

c. Refractive Index Fluid Injection Pumps. Although these

pumps were completed previously, a design change to improve the piston
was subsequently released for fabrication., The pumps are now being

retrofitted, and are scheduled to be completed by 1 July 1968.

PLANNED ACTIVITY
4, Complete fabrication and delivery of parts for the Base Spare

Parts Kit.

Declass Review by NGA.
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